USDA National Finance Center 7/11/2011
webTA Timeline

1% Quarter 2" Quarter 3" Quarter 4™ Quarter 1% Quarter 2"% Quarter 3" Quarter 4™ Quarter

( webTA Release )

I
| HUD 3.8.19 (OPS) |

USDA 3.8.19(OPS)

Agency Implementations

DOJ Headquarters Hosting Plus TBD 10170 (IS)
GIPSA (OPS) Migration completed on March 27, 2011. ‘ ‘

NCPC Hosting Plus 00472 (1s) ‘
DOJ (US Marshals Service ) Hosting Plus 00427 (1S) ‘

AMS/TAWS Interface with CAMS 00600 (OPS)

| \ I I
USCAVC Hosting Plus 00546 (IS) ‘
| \ I
NEA Hosting Plus 00352 (IS)

| DHS webTA Hosting Plus (OPS) |
[ \ [
NRCS Hosting Plus 10202 (IS)

webTA Software, Upgrades &
Enhancements

webTA 4.0/Smart Time Pilot for USDA 00428 (IS)

USDA/DHS/HUD Bi-directional Interface webServices APl 90294 (OPS)

FMMI FS (OPS)

HUD Bi-directional Interface FTP 90110 (OPS)
| [ ]
bTA Application and System Audit Logging Reporting 90531 (OPS)

webTA CUAT Environment 10461 (IS) FMMI NRCS
‘ ‘ (OPS)

webTA Reports Module 90528 (OPS)
FMMI RD, RMA \ FMMI AMS 10388 (OPS)

(OPS) [ FMMI APHIS 10334 (OPS)
Completed | FMMI GIPSA 10335 (OPS) |
migration to H

FMMI PP23,2010
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FCC Hosting Plus TBD 00426 (IS) <Potential Agency Implem entations>

DOJ Bureau of Federal Prisons Hosting PlusTBD(??)

IRS Hosting Plus TBD(??)

OSC Hosting Plus TBD (IS)

PSA PreTrial Services Agency Hosting Plus TBD (IS)

OGE Office of Government Ethics Hosting Plus TBD
(1s)

|
webTA Software, Upgrades &
Enhancements y

Calendar Year 2011 Calendar Year 2012

TBD Indicates that Agency has not agreed on Implementation
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